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Monthly Oversight Summary Report No. 35 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Month of November (November 1 -November 28, 2003) 

BVSPC 0/S Dates: November 11 and 20, 2003 

Personnel Summary Affiliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 4 Respondent's General Contractor 

US Environmental Protection 1 
Federal Regulatory Agency 

Agency 

Black & Veatch Special 1 
USEP A Oversight Contractor 

Projects Corp. 

Austgen 2 Electrical Contractor 

Ryan Construction 2 General Contractor 

Independent Environmental 3 
Tank Cleaning Contractor 

Services 

Dave's Tree Service 5 Landscaping Contractor 

Simalabs 1 GWTP Sampling Contractor 

Construction Activities 

Major Activities: 
• Dave's Tree Service trimmed trees and vegetation adjacent to the perimeter fence 

surrounding the Off-Site Containment Area. 

• Independent Environmental Services cleaned the air diffusers in the aeration/equalization 
tank T -1 02 under a confined space entry permit. 

• Ryan Construction began modifYing the piping associated with the scrubber for Thermal 
Oxidizer Unit 1. 

• Austgen Electric performed miscellaneous upgrades to the control systems in the 
groundwater treatment plant. 

• Montgomery Watson Harza replaced a temperature probe in Thermal Oxidizer Unit 2. 

• Montgomery Watson Harza temporarily ceased operating the On-Site Containment Area 

Still Bottoms Pond Area in-situ soil vapor extraction system for 5 days during the reporting 
period. 

• Montgomery Watson Harza reported that Thermal Oxidizer Unit 2 shut down because of 
sediment buildup from fouling in the heat exchanger. 
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• Montgomery Watson Harza resampled residential wells PW-A and PW-Y. 
• Montgomery Watson Harza held the constmction coordination meeting on November 20, 

2003. 

Activities Performed: 
Dave's Tree Service trimmed overgrown trees and shmbs and cut vegetation adjacent to the perimeter 
fence surrounding the Off-Site Containment Area (OFCA). The tree branches were chipped onsite. 
Montgomery Watson Harza (MWH) reported that the chips and other vegetation were disposed of offsite. 

MWH reported that it observed high pressure in the distribution piping for the aeration/equalization tank 
T -102. Independent Environmental Services (IES) was onsite November 11, 2003, to inspect the 
distribution piping in the aeration/equalization tank T -102. Black & Veatch Special Projects Corp. 
observed IES dewater tank T -102, enter the confined space, remove, cleanout, and reinstall the diffusers, 
test the air flow through the diffusers, and reinstall the side access hatch cover. MWH had prepared and 
issued the confmed space plan and permit. IES performed continual air monitoring, monitoring the oxygen 
level, lower explosive limit, and hydrogen sulfide concentrations during the confmed space work. The lES 
specialist inside the tank wore appropriate personal protective equipment, including an air-purifYing 
respirator, and was connected via rope and body harness to rescue personnel outside the tank. IES 
completed its work on November 11, 2003. MWH reported that it resumed operating the plant, and the 
pressure in the distribution piping in tank T -102 returned to normal levels. 

Ryan Constmction began modifYing the piping associated with the scmbber for the Thermal Oxidizer Unit 
I. MWH reported that the reconfigured piping will increase the performance ofThermal Oxidizer Unit I. 
MWH also reported that Austgen Electric has performed miscellaneous upgrades to control systems in the 
groundwater treatment plant ( G WTP) and will continue to upgrade the control system associated with 
Thermal Oxidizer Unit 1. MWH reported that it observed deterioration in the weld for the main inlet into 
the scmbber unit. MHW reported that Vidimos will be onsite in the upcoming weeks to install a new flange 
and repair the damage. 

MWH operated the On-Site Containment Area (ONCA) Still Bottoms Pond Area (SBPA) and Off-Site 
Containment Area (OFCA) in-situ soil vapor extraction (ISVE) systems, processing vapors through 
Thermal Oxidizer Unit 2. MWH reported that a temperan1re probe malfunctioned on November 15, 2003. 
MWH replaced the probe on November 16, 2003, and resumed operating the system. MWH reported 
that it temporarily ceased operating the ONCA SBPA ISVE system on November I5, 2003, because the 
groundwater level in the ONCA SBP A ISVE system was high and water was entering the ISVE system. 
MWH increased the flowrate through the G WTP from 25 gpm to 3 7 gpm by 1ocusing dewatering efforts 
on the dual phase ISVE extraction wells in the ONCA. MWH resumed operating the ONCA SBPA 
ISVE system on November 20, 2003. 

MWH reported that Thermal Oxidizer Unit 2 shut down on November 26 and 28, 2003, because of high 
concentrations of particulate matter in the scmbber quench water. MWH reported that it believes that the 
particulate matter is from fouling within the heat exchanger tmit in tank T -2 whjch heats the influent water 
to the activated sludge tank using the recirculation water from the thennal oxidizer scrubber. MWH 
reported that it continues to clean out the strainers on the scmbber and that it will monitor the buildup from 
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fouling to see if it is reducing over time or if further measures are needed to remove the particulate buildup 

in the water. 

MWH resampled residential wells PW -A and PW-Yon Friday, November 14, 2003, for semi volatile 

organic compounds. MWH reported that pentachlorophenol was detected in the groundwater samples 

collected from these wells during the annual residential well sampling event conducted in September 2003. 

MWH confirmed that the house at residential well PW-Y had been connected to city water and that the 

samples collected during the annual residential well sampling event (September 2003) and the resampling 

conducted on November 14,2003, were actually samples from city water, not groundwater from the 

residential well. 

MWH reported that it has observed increasing concentrations of benzene in the lower aquifer in the 

wetlands area based on recent groundwater monitoring results. MWH reported that it will conduct further 

investigation in this area in January or February 2004. 

MWH held a construction coordination meeting on November 20, 2003. Other construction coordination 

meetings were not held during the reporting period because of the lack of activity at the site and the 

Thanksgiving holiday. 

Attached are BVSPC weekly reports No. 140 through 143, correspondence, log book notes, and 

photographs of the daily activities. BVSPC 's crew conducted oversight ofthe m£tior field activities on 

November 11 and 20, 2003. BVSPC' screw attended one construction coordination meeting at the site 

on November 20, 2003. 

Topics of Concern: 
• MWH reported that pentachlorophenol was detected in two residential wells, PW -A and 

PW-Y, above the Maximum Contaminant Limit in the unvalidated analytical data from the 

annual residential well sampling event. 

Concern Resolution: 
• MWH resampled residential wells PW -A and PW-Yon Friday, November 15,2003, for 

semivolatile organic compounds .. 

Upcoming Activities: 
• Ryan Construction to complete modifications to the piping for Thermal Oxidizer Unit 1. 

• Vidimos to install a new flange on Thermal Oxidizer Unit I 's scrubber inlet. 

• Austgen to complete upgrades to the control system for the G WTP and ISVE systems. 

• MWH to investigate benzene levels in the lower aquifer below the wetlands area. 

• MWH to remove and dispose of the investigation-derived waste drums from monitoring 

well installation activities. 

Signature: -----"L"-=e'-"igc:>'h'-!..!...P-"'e~te::!-r~s __ Date: December 2, 2003 
1: \projects\acs-raus\osr\2003\ II \Mo35. wpd 

Page 3 Monthly OSR N<> 35 

file:///projects/acs-raos/osr/2003
file:///Mo35


Weekly Oversight Summary Report No. 140 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 3, 2003. 
BVSPC 0/S Dates: Cancelled because of limited site activities. 

Personnel Summary Affiliation No. of Responsibility 

Personnel I 
Montgomery Watson Harza 2 Respondent's General Contractor 

Dave's Tree Service 5 Landscaping Contractor 

Ryan Construction 2 General Contractor 

Construction Activities 

Major Activities: 
• Dave's Tree Service trimmed trees and vegetation from the perimeter of the Off-Site 

Containment Area. 

• Montgomery Watson Harza performed monitoring ofthe in-situ soil vapor extraction 
systems in accordance with its Pe1:formance Standard Verification Plan. 

• Ryan Construction installed piping around the thermal oxidizer units. 

Activities Performed: 
Montgomery Watson Harza(MWH) reported that Dave's Tree Servicewasonsiteon November4, 2003, 

and began trimming trees and vegetation adjacent to the perimeter fence of the Off-Site Containment Area 
(OFCA). MWH reported that Dave's Tree Service will complete its work next week. 

MWH reported that it performed system monitoring of the OFCA and On-Site Containment Area 
(ONCA) Still Bottoms Pond Area (SBPA) in-situ soil vapor extraction (ISVE) systems in accordance with 
its Performance System Ver~(ication Plan. MWH reported that the ISVE systems have been operating 
consistently since October2 I, 2003, when the floor coating in the groundwater treatment plant (GWTP) 
was complete. Ryan Construction began modifying piping at the catalytic oxidizer and thermal oxidizer 
units in the GWTP. 

MWH reported that the GWTP operated at 33 gpm, pumping water from the Barrier Wall Extraction 
System, Perimeter Groundwater Containment System, and monitoring well MW-56. MWH reported last 

week that it had difficulties pumping from monitoring well MW- I OC and that it removed and inspected the 

pump in this well. MWH reported that it replaced the pump in MW- I OC and resumed pumping trom this 
well. MWH also reported that it has observed a high back pressure in the pipes in the aeration/equalization 
tank T- I 02. Tank T-1 02 was cleaned out during the GWTP maintenance activities conducted in late 
August 2003; however, the air diffusers were not cleaned out. MWH reported that it has scheduled 
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Independent Environmental Services (IES) to inspect the diffusers in tank T -102 on November II. 2003. 

MWH reported that it will remove the water from this tank on November[ 0. 2003. IES will perfom1 

continuous air monitoring ofthe tank during its activities and will follow the proper practices tor entering 

this permitted confined space. 

Topics of Concern: 
• MWH reported that pentachlorophenol was detected in two residential wells, PW -A and 

PW-Y, above the Maximum Contanlinant Limit in the unvaliclated analytical data from the 

annual residential well sampling event. 

Concern Resolution: 
• MWH reported that it will perform validation of the data and will propose resampling of 

these wells pending the results of the data validation. MWH reported that it will also 

detem1ine if the home at PW-Y is connected to city water. 

Upcoming Activities: 
• Dave's Tree Service to complete removing overgrown trees and brush from the perimeter 

fence of the OFCA. 

• IES to inspect the diffusers in tank T -102 on November II, 2003. 

• MWH to remove and dispose of the investigation-derived waste drums from monitoring 
well installation activities. 

• Ryan Construction to continue modifYing piping in the GWTP and thermal oxidizer tmits. 

Signature: Leigh Peters Date: November I 0. 2003 

t: \projects\acs-raos\osr\2003\I/ \II 03. wpd 
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Weekly Oversight Summary Report No. 141 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 10,2003. 

BVSPC 0/S Dates: November 11, 2003 (Mr. Campbell). 

Personnel Summary Affiliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 2 Respondent's General Contractor 

Black & Veatch Special 1 Oversight Contractor 

Projects Corp. 

Independent Environmental 3 Tank Cleaning Contractor 

Services 

Dave's Tree Service 5 Landscaping Contractor 

Austgen Electric 1 Control System Programmer 

Ryan Construction 2 General Contractor 

Construction Activities 

Major Activities: 

I 

• Independent Environmental Services cleaned the diffusers in the aeration/equalization tank 
T-1 02. 

• Ryan Construction began modi tying the piping associated with the scrubber for Thermal 
Oxidizer Unit 1. 

• Dave's Tree Service completed removing the overgrown trees and brush around the 

perimeter fence of the Off-Site Containment Area. 

• Montgomery Watson Harza resampled residential wells PW-A and PW-Y. 

• Montgomery Watson Harza replaced a temperature probe in Thermal Oxidizer Unit 2. 

Activities Performed: 

Montgomery Watson Harza (MWH) reported that it began observing high pressure in the distribution 

piping for the aeration/equalization tank T -102. Independent Environmental Services (IES) was onsite 

November I I, 2003, to inspect the distribution piping in the aeration/equalization tank T -102. Black & 

Veatch Special Projects Corp. (BVSPC) observed IES dewater tank T- I 02, enter the confined space, 

remove, cleanout, and reinstall the diffusers, test the air flow through the diffusers, and reinstall the side 

access hatch cover. MWH had prepared and issued the confined space plan and pem1it. I ES performed 

continual air monitoring, monitoring the oxygen level, lower explosive limit, and hydrogen sulfide 

concentrations during the confined space work. The IES specialist inside the tank wore appropriate 
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personal protective equipment, including an air-purifYing respirator, and was connected via rope and body 

harness to rescue personnel outside the tank. IES completed its work on November 11,2003. MWH 

reported that it resumed operating the plant, and the pressure in the distribution piping in tank T -102 

returned to normal levels. 

Ryan Construction began modifYing the piping associated with the scrubber f<x Thermal Oxidizer Unit 1. 

Ryan Construction will be removing and reinstalling the piping to accommodate the modifications to the 

system that were installed since 2001. 

Austgen Electric was onsite revising the control programming ofthe groundwater treatment plant (GWTP) 

and in-situ soil vapor extraction (ISVE) systems. 

Dave's Tree Service completed removing the overgrown trees and brush adjacent to the perimeter fence 

around the Off-Site Containment Area (OFCA). The shrubs and tree branches were chipped onsite. 

MWH reported that the vegetation and chipped wood were disposed of offsite. 

MWH resampled residential wells PW -A and PW-Yon Friday, November 15,2003, for semi volatile 

organic compounds. MWH reported that pentachlorophenol had been detected in the groundwater 

samples collected from these wells during the annual residential well sampling event conducted in 

September 2003. 

MWH continued to operate the OFCA ISVE system, vapors through Thermal Oxidizer Unit 2. MWH 

reported that a temperature probe malfunctioned on November 15,2003. MWH replaced the probe on 

November 16,2003, and resumed operating the system. MWH reported that it was not operating the On­

Site Containment Area (ONCA) Still Bottoms Pond Area (SBPA) ISVE system because of high water 

levels in the ON CA. MWH reported that it operated the GWTP at 38 gpm, focusing its dewatering efforts 

on the ONCA dual-phase extraction (OPE) wells in order to lower the groundwater level in the SBP A. 

Topics of Concern: 
• MWH reported that pentachlorophenol was detected in two residential wells, PW -A and 

PW-Y, above the Maximum Contaminant Limit in the unvalidated analytical data from the 
annual residential well sampling event. 

Concern Resolution: 
• MWH resampled residential wells PW -A and PW-Yon Friday, November 15, 2003, for 

semivolatile organic compounds. 

Upcoming Activities: 
• 

• 
• 

MWH to remove and dispose of the investigation-derived waste drums from monitoring 
well installation activities. 

Ryan Construction to complete modifying piping for Thermal Oxidizer Unit l . 

MWH to continue operating the GWTP and OFCA ISVE system . 
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• MWH to concentrate on removing water from the OPE wells in order to lower the 
groundwater level in the SBP A such that operation of the ONCA SBPA ISVE system can 
resume operation. 

Signature: Leigh Peters Date: November 17, 2003 

1: \pn~jects\acs-raos\osr\2003\11 \Ill 0. wpd 
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Weekly Oversight Summary Report No. 142 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week ofNovember 17, 2003. 
BVSPC 0/S Dates: November 20,2003 (Mr. Campbell). 

Personnel Summary Affiliation No. of Responsibility 
Personnel 

Montgomery Watson Harza 2 Respondent's General Contractor 

US Environmental Protection 1 Federal Regulatory Agency 
Agency 

Black & Veatch Special I Oversight Contractor 
Projects Corp. 

Austgen Electric I Control System Programmer 

Ryan Construction 2 General Contractor 

Construction Activities 

Major Activities: 

I 

• Ryan Construction continued to modifY the piping associated with the scrubber for Thermal 
Oxidizer Unit I. 

• Austgen Electric performed miscellaneous upgrades to the control systems in the 
groundwater treatment plant. 

• Montgomery Watson Harza increased the flowrate through the groundwater treatment 
plant to 37 gpm. 

• Montgomery Watson Harza temporarily ceased operating the On-Site Containment Area 
Still Bottoms Pond Area in-situ soil vapor extraction system because ofhigh groundwater 
levels. 

• Montgomery Watson Harza held a construction coordination meeting on November 20, 
2003. 

Activities Performed: 

Ryan Construction continued to reconfigure the piping associated with Thermal Oxidizer Unit I. 
Montgomery Watson Harza (MWH) reported that the reconfigured piping will increase the performance 
ofThermal Oxidizer Unit 1. MWH also reported that Austgen Electric has performed miscellaneous 
upgrades to control systems in the grotmdwater treatment plant (GWTP) and will continue to upgrade the 
control system associated with Thermal Oxidizer Unit 1. 
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MWH reported that it temporarily ceased operating the On-Site Containment Area (ONCA) Still Bottoms 

Pond Area (SBPA) in-situ soil vapor extraction (ISVE) system for 5 days because ofhigh groundwater 

levels in the ONCA SBP A. MWH increased the flowrate through the GWTP from 25 gpm to 37 gpm in 

order to increase the dewatering of the ONCA SBPA. Most of the additional flow came from ONCA 

SBPA ISVE dual-phase extraction wells. MWH reported that it continued to operate the Off-Site 

Containment Area ISVE system processing vapors through Thermal Oxidizer Unit 2. 

MWH reported that it has observed increasing concentrations ofbenzene in the lower aquifer in the 

wetlands area based on recent groundwater monitoring results. MWH reported that it will conduct further 

investigation in this area in January or February. 

MWH confirmed that the house at residential well PW-Y had been connected to city water and that the 

samples collected during the annual residential well sampling event (September 2003) and the resampling 

conducted on November 14,2003, were actually samples from city water, not groundwater from the 

residential well. 

MWH held a construction coordination meeting on November 20, 2003. Other construction coordination 

meetings were not held during the reporting period because of the lack of activity at the site and the 

Thanksgiving holiday. 

Topics of Concern: 
• None 

Concern Resolution: 
• None 

Upcoming Activities: 
• Ryan Construction to complete modifications to the piping for Thermal Oxidizer Unit 1. 

• Vidimos to install a new flange on Thermal Oxidizer Unit 1 's scrubber inlet. 

• Austgen to complete upgrades to the control system for the GWTP and ISVE systems. 

• 
• 

Signature: 

MWH to resume operating the ONCA SBPA ISVE system. 

MWH to investigate benzene levels in the lower aquifer below the wetlands area . 

MWH to remove and dispose of the investigation-derived waste drums from monitoring 

well installation activities. 

Leigh Peters Date: November 24, 2003 

t:\projects\acs-raos\osr\2003\1 1\11 17.wpd 
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--=-=-01-2003 11:42 FROM:MWH 

\.--..;-
13128313021 TO: 31;=3464781 

~ 
FAX 

llll\ MWH \UJI MONTGOMERY WATSON HARZA 

Date: 25-Nov-03 

Construction Meeting Minutes Distribution List 

Kevin Adler; U.S. EPA 
.Prabhakar Kasarabada; IDEM 
Barbara Magel; Karaganis White & Magel, Ltd. 
Mark Travers; Environ 
Larry Campbell; Blade & Veatch 
Leigh Pelers,. Blade & Veatch 
Todd Lewis; MWH 
Rob Adams; MWH 
Lee Orosz; MWH 
Joe Adams; MWH 

X CJ.on.Pohl; .. MWH .. · 
X Chris Daly; MWH 
X Chad Smith; MWH 

From: Peter Vagt 

27755 Diehl Roac:l 
CES Q I ,, \ Suite 300 

' • · ,j Warrenville. ll. 60555 
L. M. CAMPBELC Tel: 630-836·8900 

Fax: 630-836-8959 

Fax Number 

(312) 353-5541 
(317) 234-0428 
(312) 836-9083 
(312) 853-9025 
(312) 346-4781 
(312) 346-4781 
(630) 836-8959 
(312) 831-3021 
(219) 924-4561 
(303) 410-4100 
(312) 831-3021 
(312) 831-3021 
(312) 831-3021 

Following please find the minutes from the November 20, 2003 Construction Meeting. 

The next meeting is scheduled for 10:00 AM on Thursday December 11, 2003 at 
rhe consrruction tra.i ler at the ACS Site. 

If you would like a copy of these minutes or future minutes sent via e-mail pleas'e let us know. 

If you do not receive all pages, or if rhere are any problems with this transmission, please call (312) 831-3431 
Number of pages, including cover: 4 

Site Mcc1i11gs Minlllt::s 11{,25/ZOOJ 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR NOVEMBER 20~ 2003 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, November 20, 2003 

MEETING TIME: 3:00PM 

MEETING LOCATION: Conference Call 

ATTENDEES: 

TOPICS: 

Kevin Adler-U.S. EPA 
Mark Travers - Environ 
Larry Campbell- BVSPC 
Pete Vagt- MWH 
Joe Willich - MWH 
Lee Orosz - MWH 
Todd Lewis - MWH 
Rob Adams- MWH 
Chad Smith - MWH 
Chris Daly- MWH 
Jon Pohl - MWH 

Health and Safety Summary 
There have been nO' health and safety issues at the Sire since the lasr (~Onstruction meeting 
on October 30, 2003. Activities at the site have included completing touchups of the 
floor coating in the groundwater treatment plant (GWfP), operation of the GWfP, 
operation of the Off-Site Area in-situ soil vapor e~traction (ISVE) system and the Still 
Bottoms Pond Area (SBPA) ISVE system, upgrading of Thermal Oxidizer/Scrubber Unit 
1 (Thenn Ox. 1), repairing the catalytic o.x..idizcr unit, upgrading the GWTP's control 
logic, and completion of tree and shrub trimming in the Off-Sire Area .. 

Independent Environmental Services (IES) were on-site on November lOth to perform a 
confined space entry in the aeration tank ro inspect the diffusers. 'The confmed space 
entry was performed according to plan and permit. 

Groundwater Treatment Plant (GWfP) Status 
The GWTP is currently operating at 37 gallons per minute (gpm). The GWTP was 
operating at 25 gpm until November 17J.h when the :flowratc was .increased to expedite 
dewatering in the On-Site Area. Seventeen dual phase extraction (OPE) wells in the 
SBPA arc currently operating to dewater the area. The activated sludge plant (ME-101) 
is operating normal.ly with the new microbe population that was applied in September. 
The heat exchanger in T-2 is currently operating to heat ME-101. 

Con;;.rrucli9n Meeting Minulcs 
Novernbcr 20, 2003 Meeting 

t!ovcrnher 25, &003 
Page J 
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U.S. Floors was on-site during the beginning of November to touch up the cpox.y floor 
coating they had applied in October. 

Ryan Construction has been onsite intermittently during the last three weeks working on 
miscellaneous piping tasks around the GWTP. Ryan has also been working on 
disassembling Thcrm Ox 1. Therm Ox 1 will be reconfigured to improve the 
performance of the unit The unit should be operational again in two to three weeks. 

Aus£gen Electric was onsire during the past three weeks performing miscellaneous 
upgrades to electrical and control systems at the GWTP. 

Dave's Tree Service completed clearing of tree branches and shrubbery around the edge 
of the Off-Sire area at the beginning of November. 

Off-Site Area/SBPA ISVE Systems 
Thermal Oxidizer/Scrubber Unit 2 (Therm Ox 2) was running continuously until 
November 20d\ when the unit shut down due to malfunction of a dilution air valve. The 
Off-Site Area ISVE system has been operating continuously since the last meeting 
(November 6, 2003). 

The SBPA ISVE system was been shutdown for five days. The system was shutdown 
because very little vapor was flowing from the ISVE wells even though the blower 
capacity was undiminished. An investigation of the system showe,j that the water level 
in the On-Site Area is above the well screen of the ISVE wells at many locations, 
blocking free passage of air and vapors into the weJls. MWH has increased the extraction 
rate from the SBPA DPE wells in order to lower the water level in 1:he On-Site area. The 
SB·PA ISVE sys[em wilJ be started again when water levels have oo~ lowered below the 
well screens. 

Private Well Sampling 
The results have been received from the September residential well :~am.pling event. The 
Low levels of pentachlorophenol were detected in two of the residential water supplies. 
The resulrs appeared anomalous, since one of the water supply of one of these houses has 
been transferred to municipal water source. Both residences were resampled on 
November 14m. The results of these samples will be provided to the: Agencies once they 
have been received from rhe laboratory and. The results of all the other samples have 
been validared and will be submitted to the Agencies. 

Groundwate.r Sampling 
MWH has recently observed i.ncceasing concentrations of benzene :in the lower aquifer 
below the wetlands area. MWH is currently preparing a plan to investigate the lower 
aquifer. The further investigation will be scheduled to take place .in J:anuary or Febmary. 

ORC 
MWH anticipates submitting a work plan to the Agencies in December to begin a 
Chemical Oxidation remedial approach in the upper aquifer in the sourheastern part of the 
site. 

Con~!ntl;lion Meeting Minutes Novemhc:r 25. 2003 
Page 2 
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Lookin~ Ah d ea 
Week of November 24,2003 • GWfP/BWES/PGCS operation 

• Off-Site and SBPA ISVE Systems operation 

• Ryan Construction recon:figuring Therm Ox 1 

Week of November 10,2003 • GWTP/BWES/PGCS operation 

• Off-Sire ISVE opcrarion 

• SBPA ISVE operation 

• Ryan Construction reconfiguring Therm Ox 1 

Health and Safety Items to • Ryan Construction work in tight spaces around the 
Monitor thermal oxidizer units. Therm Ox 2 will be in 

operCJ.tion during wo{k on Thcrm Ox 1 which 
presents a potential for electrical hazards and work 
near hot equipment. 

Next Construction Meeting- Thursday, December 11,2003, 10 a.m. 

JDf'IPNIR.AA 
J:\20910601 ACS10202 MW A PM'IM=sing MiiiDtcs .2003\Mcccjng Mi~tuh:S JJ.2G-()3.doc 

.C9p,struction M.;ctjng Minute$ 
November 20. 2003 Meeting 

N(lvember 25, 2003 ACS NPLSitc 



Weekly Oversight Summary Report No. 143 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of November 24, 2003. 

BVSPC 0/S Dates: Cancelled because of limited site activities and Thanksgiving holiday. 

Personnel Summary Aniliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 2 Respondent's General Contractor 

Austgen Electric I Control System Programmer 

Ryan Construction 2 General Contractor 

Construction Activities 

Major Activities: 

I 

• Ryan Construction continued to modifY the piping associated \\<ith the scrubber for Thermal 

Oxidizer Unit 1. 

• Austgen Electric performed miscellaneous upgrades to the control systems in the 

groundwater treatment plant. 

• Montgomery Watson Harza resumed operating the On-Sille Containment Area Still 

Bottoms Pond Area in-situ soil vapor extraction system. 

• Montgomery Watson Harza reported that Thermal Oxidizer Unit 2 shut down because of 

sediment buildup from fouling in the heat exchanger. 

Activities Performed: 
Ryan Construction continued to reconfigure the piping associated with Themtal Oxidizer Unit 1. MWH 

reported that it observed deterioration in the weld for the main inlet into the scmbber unit. MHW reported 

that Vidimos will be onsite in the upcoming weeks to install a new flange and repair the damage. MWH 

also reported that Austgen Electric continued to perform miscellaneous upgrades to control systems in the 

groundwater treatment plant (G WTP) and will continue to upgrade the control system associated with 
Thermal Oxidizer Unit 1. 

MWH reported that it resumed operating the On-Site Containment Area (ONCA) Still Bottoms Pond 

Area (SBPA) in-situ soil vapor extraction (ISVE) system, pulling vapors from eight of the ISVE wells. 

MWH increased the flowrate through the GWTP from 25 gpm to 37 gpm in order to increase the 

dewatering in the ONCA SBPA and allow for the operation of the ONCA SBPA ISVE system. 

MWH reported that Thermal Oxidizer Unit 2 shut down on November 26 and 28, 2003, because of high 

particulate matter in the scmbber quench water. MWH reported that it believes that the particulate matter 

is from fouling within the heat exchanger unit in tank T-2 which heats the influent water to the activated 
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sludge tank using the recirculation water from the thermal oxidizer scmbber. MWH reported that it 

continues to clean out the strainers on the scmbber and that it will monitor the build up from fouling to see 

if it is reducing over time or if further measures are needed to remove the particulate buildup in the water. 

Topics of Concern: 
• None 

Concern Resolution: 
• None 

Upcoming Activities: 
• Ryan Constmction to complete modifications to the piping for Thermal Oxidizer Unit I. 

• Vidimos to install a new flange on Thermal Oxidizer Unit 1 's scmbber inlet. 

• Austgen to complete upgrades to the control system for the GWTP and ISVE systems. 

• MWH to investigate benzene levels in the lower aquifer below the wetlands area. 

• MWH to remove and dispose of the investigation-derived waste dmms from monitoring 

well installation activities. 

Signature: Leigh Peters Date: December 2, 2003 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #1 
Date: 11-11 -03 Time: 09:30 
Photographer: Larry Campbell 
Description: Photo facing west showing top of 

equalization tank T -102 with entry port 
uncovered. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #2 
Date: 11-11-03 Time: 09:35 
Photographer: Larry Campbell 
Description: Photo facing south showing open access 

port on top of equalization tank T -102. 
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Site: American Chemical Services, Inc. 

Proj . #: 46526 
Roll: 50 Photo #3 
Date: 11-11-03 Time: 10:00 
Photographer: Larry Campbell 
Description: Photo facing west showing Dave's Tree 

Service personnel cutting brush from west 
perimeter fence around OFCA. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #4 
Date: 11-11-03 Time: 10:02 
Photographer: Larry Campbell 
Description: Photo facing south showing Dave's Tree 

Service personnel loading cut brush into 
truck for removal from OFCA. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: so Photo #5 

Date: 11-11-03 Time: 10:05 

Photographer: Larry Campbell . , 

Description: Photo facing west showi~g Dave s ~ree 

Service personnel feedmg brush mto 

chipper. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 50 Photo #6 

Date: 11-11-03 Time: 10:10 

Photographer: Larry Campbell 

Description: Photo facing east showing the south fence 

line of OFCA after brush removal. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #7 
Date: 11-11-03 Time: 10:11 
Photographer: Larry Campbell 
Description: Photo facing north showing the west fence 

line ofOFCA after brush removal. Note 
vegetation mat (brown) in foreground. 

........... --------------
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Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #8 
Date: 11-11-03 Time: 10:15 
Photographer: Larry Campbell 
Description: Photo facing southwest showing OFCA 

west fence line near piezometer 116 after 
brush removal. 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #9 
Date: 11-11-03 Time: 10:20 
Photographer: Larry Campbell 
Description: Photo facing north showing OFCA east 

fence line near piezometer 112 after brush 
removal. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 50 Photo#10 
Date: 11-11-03 Time: 13:10 
Photographer: Larry Campbell 
Description: Photo facing southwest showing Ryan 

employee removing piping from Durr-

thermox unit 1. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 

Roll: 50 Photo #II 

Date: 11-11-03 Time: 13 : II 

Photographer: Larry Campbell 

Description: Photo facing south showing remaining 

convoluted piping to Durr thermox unit I 

- - - - --- - ---- - -------·--

Site· Am · 
P . . en can Chemical Services Inc 

fOJ . #: 46526 , . 

Roll: 50 Photo #1 2 
Date: 11-11 03 y· 

- 1me: 13:1 2 
Photographer: Larry Campbell 
Description · Ph . 

· oto facmg south h . . . 
s owmg p!pmg 

removed from Durr therrnox unit 1. 
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Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 50 Photo #13 
Date: 11-11-03 Time: 14:15 
Photographer: Larry Campbell 
Description: Photo facing down into equalization tank 

T -1 02 showing IES employee removing 
diffusers from inside tank. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #14 
Date: 11-11-03 Time: 14:16 
Photographer: Larry Campbell 
Description: Photo facing down into equalization tank 

T -102 showing IES employee moving 
toward ground-level access port in side 
of tank. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 50 Photo #15 
Date: 11-11-03 Time: 14:20 
Photographer: Larry Campbell 
Description: Photo facing down from top of equalization 

tank T -102 showing IES employees 

outside tank. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 50 Photo #16 

Date: 11-11-03 Time: 14:26 

Photographer: Larry Campbell 
Description: Photo facing northwest showing IES 

employees outside tank holding rope 
connected to harness on IES employee 

inside tank. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 50 Photo #17 
Date: 11-11-03 Time: 14:27 
Photographer: Larry Campbell 
Description: Photo facing north showing diffusers 

removed from equalization tank T -102. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #18 
Date: 11-11-03 Time: 14:35 
Photographer: Larry Campbell 

Description: Photo facing west showing Lee Orosz 
talking to IES employee inside equalization 
tank T-102. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #19 
Date: 11-11-03 Time: 14:40 
Photographer: Larry Campbell 
Description: Photo facing west into equalization tank T-

1 02 showing IES employee cleaning out 
pipe connector on air header. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #20 
Date: 11-11-03 Time: 14:45 
Photographer: Larry Campbell 
Description: Photo facing southwest showing Lee 

Orosz drilling out scale from inside of 
diffuser. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 50 Photo #21 
Date: 11-11-03 Time: 14:55 
Photographer: Larry Campbell 
Description: Photo facing north showing Lee Orosz 

drilling out scale from inside of diffuser. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #22 
Date: 11-11-03 Time: 14:56 
Photographer: Larry Campbell 
Description: Photo facing west inside equalization tank 

T -102 showing IES employee reinstalling 
cleaned out diffuser into air header. 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll: 50 Photo #23 
Date: 11-11-03 Time: 14:57 
Photographer: Larry Campbell 

Description: Photo facing west into tank T-1 02 showing 

diffuser connection holes in air header. 
Note rope, body harness and respirator. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #24 
Date: 11-11-03 Time: 15:05 

Photographer: Larry Campbell 
Description: Photo facing west inside equali~tion t~ 

T -1 02 showing IES employee remstallmg 

diffuser into air header. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 50 Photo #25 
Date: 11-11-03 Time: 15:11 
Photographer: Larry Campbell 
Description: Photo facing west showing IES employee 

emerging from ground-level entry port into 

equal ization tank T-102. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 50 Photo #26 
Date: 11-11-03 Time: 15:40 
Photographer: Larry Campbell 
Description: Photo facing west inside tank T -102 

showing air bubbling from diffusers. Prior 
to cleanout, there was limited air flow thru 
the diffusers. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 50 Photo #27 

Date: 11-11-03 Time: 15:45 

Photographer: Larry Campbell 
Description: Photo facing southwest showing IES 

personnel reinstalling cover on access port 
in side of equalization tank T -102. 

Site: American Chemical Services Inc 
Proj. #: 46526 ' · 

Roll: 51 Photo#l 
Date: 11-20-03 Time: 10:30 
Photographer: Larry Campbell 
Description: P?~to facing southwest showing removed 

plpmg, open access port, and new welded 
ports on Durr Thermox Unit 1. 



Site: American Chemical Services, Inc. 
Proj . #: 46526 
Roll: 51 Photo #2 
Date: 11-20-03 Time: 10:35 

Photographer: Larry Campbell 
Description: Photo facing southwest showing Semilab 

technician collecting sample of returned 
activated sludge on top of bio tank. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 51 Photo #3 
Date: 11-20-03 Time: 15:00 
Photographer: Larry Campbell 
Description: Photo facing northwest showing Todd 

Lewis checking the electrical connections 
on Global Thermox Unit 2. 




